Additional aide memoir questions for site manager/project engineer:-
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All Mezz’s or floors up and safely boarded around lift holes?
Edge Protection in place?
Board cutting crew on stand-by where boards overshoot lift dims?
Pit cast true?
Screeded?
Hardened?
Stairs in and safe to use?
Mains available at motor room isolator within 3 days of lift installation start?
Correct size and type of isolator fixed in allocated position?
110v supply for power tools and temp works lighting organized?
240v Distribution board organized within 2 weeks?
Motor room constructed and door fixed?
Door lock type correct?
Devoid of other equipment?
Other trades work’s completed or about to be i.e.
Lifting point(s) in?
Lighting & Emergency Lighting?
Extraction & Heating?
Bunding of motor room, if required?
Ceiling?
Direct analogue Telephone line imminent?
It’s direct dial number available?
Up to 3 telephone numbers available for rescue dialling?
Clear access through to the shaft area?
Shaft cladding organized to follow on immediately shaft is up and stabilized?
NB. Shaft cladding needs to be butted up to shaft steelwork especially door faces?
Mansard complete and water tight (where applicable)?
All obstacles in way of shaft installation removed?
Grouting of structure feet in pit organized?
Mezz steelwork edges within 300mm of shaft for our standard lateral tie bars?
Front of shaft floor boards up to pit line & steel support within 200mm of edges?
Ground floor front of shaft work apron area clear (see GA plan for size)?
Are there any noise or access control issues we are not aware of?
Is there a fork lift available for off-loading?
Delivery is effected with a 44’ artic which will need hard-standing and
manoeuvring space close to the undercover storage space.

In which case, we will be able to ensure an efficient and quick lift installation,
immediately followed by commissioning and CE marking for service all within our
guotation.



